Transforming Education in Rhode Island

The Race to the Top Opportunity

Race to the Top Implementation Update - March 3, 2011

The First Six Months: August 24, 2010 - February 28, 2011

Key Accomplishments in Implementing our Plan

U The First 90 Days: State and LEA Scopes of Work

= August 24 - November 22, 2010, was our “90-day planning period” with the U.S.
Department of Education (USED) and with our Local Education Agencies (LEAs). Together,
we developed and completed each LEA’s scope of work and a state scope of work, which
are the plans that will guide our work over the four years of the Race to the Top (RTTT)
grant.

= Each LEA was assigned a Rhode Island Department of Education (RIDE) staff member as a
“liaison” to guide them through the process of completing their scopes of work. RIDE held
several webinars for LEAs to ask questions and held technical assistance meetings in each
region of the state. The LEA and state scopes of work were submitted to USED on
November 22, 2010.

=  We are awaiting approval of our scopes of work from USED. RIDE has submitted revised
timelines and performance measures, as requested by USED. RIDE must submit a complete
individual budget from each LEA before receiving final approval.

U The LEA Budget Process

= During the month of February, RIDE held an in-person technical assistance session and
three webinars for LEA business managers and superintendents to understand the LEA
budget completion process and ask questions regarding their budgets.

= Completed LEA budgets were due to RIDE on March 1, 2011. RIDE is reviewing each LEA’s
budget and will submit approved budgets to USED by March 15, 2011.



O Working with the U.S. Department of Education

= Qver the past six months, RIDE has worked closely with our assigned RTTT program officer
and others at USED to understand the requirements of the grant, move toward the
approval of our scopes of work, submit amendments to our RTTT plan where needed, and
report our progress on a monthly basis.

e Changes to our RTTT plan, timeline, or budget must be approved by USED. To date,
we have submitted three amendments requesting changes to our plan: 1) an
amendment to several of the timelines included in our Race to the Top application;
2) an amendment requesting redirection of funding from the State Board
Examination Consortium (SCOBES) project to the Multiple Pathways through
Virtual Learning Project; and 3) an amendment redirecting funding to support state
and local performance monitoring. We are in communication with our program
officer about these amendments and are awaiting approval.

U Identifying Adaptive Challenges

= |nthe scopes of work, LEA leaders were asked to identify “adaptive challenges” that they
anticipated in implementing Race to the Top — complex challenges and shifts from the
current way of doing things that would need to be addressed in order to successfully carry
out the initiatives in RTTT.

= RIDE has completed an initial analysis of those adaptive challenges. Part of our work in the
coming months will be to conduct a deeper gap analysis with each LEA. We'll use the
scopes of work as a starting point to determine where each LEA is starting out and what
steps will be necessary to ensure that we meet the student achievement goals set out in
our RTTT plan.

U Developing a Performance Monitoring Plan

= As part of our performance monitoring process, we plan to organize LEAs into collaborative
learning groups focused on outcomes, where they can formally share with one another
what’s working and where they’re struggling, addressing challenges together as they arise.
In February, RIDE convened a focus group of LEA representatives to solicit feedback on that
proposed plan. Overall, the focus group participants responded favorably to the
opportunity to formally share best practices and work through challenges across LEAs.

= RIDE is working with USED to understand new guidance on the requirements for our
performance monitoring plan. The due date for this plan is April 29, 2011.



U Year One Projects: Educator Evaluation and Study of the Standards

O Recruitment

Educator Evaluation:

For several months, over 100 educators have worked with RIDE on developing the
Rhode Island Model Educator Evaluation System. We also have had the help of a
technical advisory committee of experts.

RIDE and the Rhode Island Federation of Teachers and Health Professionals are
working to combine the evaluation systems we each have been developing into one
model.

In early February, the first full draft of the Rhode Island Model Educator Evaluation
System was posted to the RIDE website and released to a variety of stakeholders.
RIDE is now meeting with small groups of educators to engage in deep
conversations around the working draft that we distributed.

We are field-testing the evaluation system in three LEAs — two traditional districts
and one charter public school. Field-testing will continue through March.

Study of the Standards:

Intermediary service providers have been prepared, over the course of three days of
training by the Dana Center, to deliver the Study of the Standards training to
educators. RIDE has developed the training protocols, tools, and processes for the
Study of the Standards. RIDE continues to complete the LEA schedule for Study of
the Standards training to occur this year.

At this time, RIDE has filled 10 of the 20 positions supported by RTTT. We continue to plan
for and recruit the other 10 positions.

O Requests for Proposals

RIDE has convened focus groups of LEA representatives and stakeholders to gather input
on the Requests for Proposals (RFPs) being developed for RTTT projects.

UPD Consulting is leading us through the process of developing these RFPs, and with LEA
input on what is needed within each of the services we are seeking, the RFPs will attract

qualified vendors with services that match our needs.

RFPs will be released throughout the months of March and April.



